

997164

AL-18-802106- /

23 January 1968

25X1



Enclosed herewith are five (5) copies of the following
report (classified SECRET):

25X1



Monthly Report - 1 December 1967
through 31 December 1967

RRW:sjm


R.R.W.
R. R. W.

Copy #1: BN w/enc. (AL-18-700445-1 thru 5)
2: JP w/enc. (AL-18-700445-6)

Page 1 of 1

Declass Review by NGA.

SECRET



SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030033-3

This document contains
6 pages.

AL-18-700445- 2
Copy 2 of 23 copies



25X1

MONTHLY REPORT

1 December through 31 December 1967

31 December 1967

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030033-3

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

25X1

Monthly Report

PAR 245

31 Dec 67

SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend the Briefing Print Enlarger (prototype) PAR 243A upper limit magnification range from 60X to 140X - 160X.

DISCUSSION

2. The lenses, condenser assemblies, and storage cabinet which are deliverable under this contract were delivered and accepted by the customer.

3. The final report is being prepared.

PLANNED ACTIVITY

4. Complete the final report.

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

~~SECRET~~

Monthly Report

25X1

PAR 246

31 Dec 67

SUBJECT: RT-12 and RT-24 Operation Improvements

TASK/PROBLEM

1. Conduct necessary design, fabrication, and test effort to implement operational improvements to the RT-12-inch and RT-24-inch Processors as requested by the customer.

DISCUSSION

2. There was no activity in December because of delay in receipt of parts by the contractor. These parts, which were scheduled for delivery to the customer early in December, are required to complete the activity outlined in paragraph 3 below.

PLANNED ACTIVITY

3. Undertake the following tasks:
 - a. Replace the dryer drum.
 - b. Remove the impingement dryer from the RT-24 Processor.
 - c. Replace the circuit breaker.
4. Continue to make improvements and investigate problem areas as requested by the customer.

~~SECRET~~

SECRET

25X1

Monthly Report

PAR 247

31 Dec 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers, PAR 243A.

DISCUSSION

2. All drawings necessary for fabrication and/or purchase of parts for this spare parts kit were released to manufacturing.

PLANNED ACTIVITY

3. Proceed with fabrication and/or purchase of parts for the Base Spare Parts Kit.

SECRET

~~SECRET~~

25X1

Monthly Report

PAR 248

31 Dec 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a briefing print enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. All drawings necessary for fabrication and/or purchase of parts for this lens set were released to manufacturing.

PLANNED ACTIVITY

3. Proceed with fabrication and/or purchase of parts for the BPE High-Magnification Lens Set.

~~SECRET~~

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030033-3

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030033-3